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Meeting Minutes Transmittal

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

January 11, 2001
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meetings minutes
reflect the actual occurrences of the above dated Unit Managers Meeting.

Date: 3 /S d

David C. a gstaff,	 pre/eviativee

Date: 311 S v
W. Bond Washington, State Department of Ecology

a&La;C^ 	 Date:

Barnett, Contractor Representative, FH

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summa ry of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 — 324/327 Waste Tracking Information for Quarter Ending 12/31/00

APR 0 4 2001

EDMC



Attachment 1

300 Area F$ Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 554

Richland, Washington

January 11, 2001
3:00 p.m. - 4:00 p.m.

AGENDA

Introduction

2.	 Previous meeting minutes

Unirradiated uranium disposition -- status/plans/update

4.	 Prior Silver list issues closeout status, 324/327

11.8	 324 Building, Na-contaminated shielded glovebox (SCW)
16.3.8	 324 Building, tanks secondary containment and leak detection/RLWS
16.3.11	 327 Building, RLWS secondary containment and leak detection

5.	 Other topics/discussion

a. 327 Burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

b. Special Case Waste (SCW)
-Incorporation of Ecology comments into SCW Project Management Plan

C.	 Other Topics
-324/327 Waste Tracking information for Ecology

6.	 Schedule next meeting



Attachment 2

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 554

Richland, Washington

January 11, 2001
3:00 p.m. - 4:00 p.m.

Introduction

Darrell Riffe (FH) and Ray Stevens (FH) were introduced. D. Rasmussen
introduced J. M. Barnett as the new contractor representative and turned the
meeting over to him.

2. Previous Meeting Minutes

The November 9, 2000 Project Manager Meeting (PMM) minutes will be
approved at a later date. The September 14, 2000 minutes were approved.

3. Unirradiated uranium disposition -- status/plans/update

L. Guillen (FH) reported that shipment of the uranium billets and uranium dioxide
to Portsmouth, Ohio is expected to begin January 22, 2001. The shipments are
still expected to be completed by the end of March 2001.

4. Silver list issues closeout status, 324/327

11.8	 324 Building; Na-contaminated shielded glovebox (special case waste
[SCW])

16.3.8	 324 Building; tanks secondary containment and leak detection
16.3.11	 327 Building, Radioactive Liquid Waste System (RLWS) secondary

containment and leak detection

D. Rasmussen (FM took an action to transmit a copy of the above-listed closeout
forms to R. Bond (Ecology) by the end of January 2001. A workshop will be
scheduled with Ecology to discuss the closeout forms.



S.	 Other topics/discussion

a. 327 Burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

R. Stevens (FH) reported that the HEPA filter exchange is ongoing and
should be completed in about three weeks. An entry/inspection will be
scheduled with Ecology as soon as the HEPA filter exchange is completed.

b. Special Case Waste (SCW) -- Incorporation of Ecology comments into
SCW Project Management Plan

M. Barnett (FH) reported that Ecology's comments have been
incorporated into the SCW project management plan (PMP). R. Bond
stated that Ecology has received the revised PMP and will review the
document for a quick turnaround to FH.

C.	 Other topics -- 324/327 Waste Tracking information for Ecology

R. Bond was provided the latest waste tracking information
(Attachment 4).

6.	 Schedule next meeting

The next meeting was scheduled for March 8, 2001, 3:00 p.m. at the Federal
Building in Richland, WA.



Attachment 3

Attendance List

Meeting Title :	 300 Area FU Facility Transition General Tonics Proiect
Managers Meetine (PMM)

Date:	 January 11, 2001
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Attachment 4

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 554

Richland, Washington

January 11, 2001
3:00 p.m. - 4:00 p.m.

324/327 Waste Tracking Information for Quarter Ending 12/31/00



Waste Tracking Information for Quarter Ending 12/31/00 -- 327 Facility

Waste Shipped (m)

Quarter Ending FY 2001
Shipped
to Date

Waste Forecast

3/31/00 6/30/00 9/30/00 12/31/00
FY 2001
Forecast

Through
FY 2007

Dangerous Waste,
nonradioactive

0 0 0 0 0 0.3 9.3

PCB Waste 0 0 0 0 0 0 0

Mixed Low-Level
Waste

0 0.2 0 0.42 0.42 1.5 63.6

Mixed Transuranic
Waste

0 3.6 0 0 0 0 1.3

Radioactive Low Level 28 10.9 22.4 0 0 88.5 392.5

Radioactive
Transuranic

0 0 0.53 0 0 0 11

Waste Tracking Information for Quarter Ending 12/31/00 -- 324 Facility

Waste Shipped (m)

Quarter Ending FY 2001
Shipped
to Date

Waste Forecast

3/31/00 6/30/00 9/30/00 12/31/00
FY 2001
Forecast

Through
FY 2007

Dangerous Waste,
nonradioactive

0 0 0 0.26 0.26 3.1 68.9

PCB Waste 0.2 0.03 0.03 0.03 0.03 0 0

Mixed Low-Level
Waste

0 0 0.3 0 0 24.2 166.1

Mixed Transuranic
Waste

0 0 10 10 10 14.9 21.3

Radioactive Low Level 2.5 12.9 43.4 18.4 18.4 178.7 908.4

Radioactive
Transuranic

2.9 14.3 6.7 0 0 32.9 38.7

NOTE: The waste forecast information is based on the FY 2001 forecast dated July 17, 2000. The
forecast is scheduled to be revised semiannually. Any adjustments to the waste forecast
information will be reflected as appropriate in future quarterly Waste Tracking information



Distribution:

R. W. Bailey FH S4-49
J. M. Barnett FH L1-05
M. W. Benecke FH L6-26
J. M. Bishop FH L6-26
F. W. Bond Ecology B5-18
F. J. Carvo FH L1-03
G. B. Chronister FH S4-49
C. E. Clark RL A5-15
B. L. Curn FH GI-29
E. B. Dagan DOE A5-15
G. P. Davis Ecology B5-18
L. A. Dietz BHI HO-20
R. H. Engelmann WMH G1-30
T. L. Erickson FH L1-02
D. T. Evans RL A6-38
R. L. Guillen RL L1-03
J. W. Hales FH A3-02
R. G. Hastings DOE N2-36
D. F. Iwatate FH Al-14
R. E. Johnson FH G1-29
J. M. Kisielnicki FH L1-04
D. C. Langstaff RL L1-08
G. J. LeBaron FH 54-49
S. N. Luke FH G1-30
T. K. Masterson-Heggen Ecology B5-18
E. M. Mattlin RL A5-15
D. J. McBride FH L6-04
A. Montelongo FH L1-04
S. H. Norton FH L1-03
J. K. Perry FH L1-04
R E. Piippo FH A5-15
S. M. Price FH AO-22
D. E. Rasmussen FH L1-04
J. A. Remaize FH L6-26
J. G. Riddelle FH L1-02
D. J. Riffe FH L5-66
J. R. Robertson FH L1-04
M. M. Serkowski FH L1-05
D. G. Singleton Ecology B5-18
S. J. Skurla Ecology B5-18
J. M. Steffen FH L5-66
R. W. Stevens FH L1-03



R. T. Stordeur FH L6-04
C. P. Strand FH A3-02
A. E. Teimouri RL A2-15
D. W. Templeton RL L1-08
G. A. Williams RL A5-15
K. L. Williams RL A6-38
M. S. Wright FH L1-08
Y. K. Yerxa DOE A5-15
Environmental Portal

ADMINISTRATIVE RECORD (two copies): 300 Area FH General Topics Project
Managers' Meeting, (S-3-4); 303-K (5-3-1) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.
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